

AMENDMENT NO. 2 TO AGREEMENT JOB NO. 306.38

THIS AMENDMENT NO. 2 TO AGREEMENT JOB NO. 306.38 made and entered into as of this ____ day of _____ 2025 amends the Engineering Agreement heretofore entered between Burney Water District, a public agency, hereinafter referred to as "Client," and PACE Engineering, Inc., hereinafter referred to as "Consultant."

RECITALS

WHEREAS, the Client and Consultant entered into an Engineering Agreement on May 21, 2020 for engineering services for the Collection System Improvement Project – Phase 2, and

WHEREAS, the Client and Consultant entered into "Amendment No. 1," dated February 10, 2021, to revise the Scope of Work and associated costs for improvements identified during design, and

WHEREAS, the Client now desires to finalize the costs that were needed to complete the project based on additional improvement needs identified during construction as well as delayed completion of construction contract times.

NOW, THEREFORE, the parties agree that the aforesaid Engineering Agreement be amended as follows:


1. The total amended engineering services agreement amount, including the additional \$36,271.24 for services described above, will be \$966,671.24.

Except as otherwise provided herein, the Engineering Agreement entered into by the Client and Consultant, dated May 21, 2020, remains in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment No. 2 to the Engineering Agreement at Redding, California, the day and year first above written.

CONSULTANT

PACE Engineering, Inc. _____

By:  _____
Laurie McCollum
Principal Engineer

CLIENT

Burney Water District _____
Name

By: _____
Stephanie McQuade
Executive Assistant/Recreation
Manager